
Texas Facilities Commission Capitol Complex Project 
Key Dates

Construction Milestones Start Complete TFC-CCP.com Dates 
Pkg 1 - 1801 Wastewater Relocation 11/2017 2/2018 
Pkg 1 - 1801 Excavation 3/2018 

(early start before tie 
back agmt – 11/2017) 

12/2018 Fall 2017 

Pkg 1 - 1601 Excavation 7/2018 3/2019 Fall 2018 
Pkg 1 - Congress Ave Excavation 7/2018 5/2019 Spring 2019 
Pkg 2 - Utility Relocation  5/2018 3/2019 
Pkg 2 – TRUSS 4/2018 1/2019 
Pkg 2 - 17th and 18th Street Two-Way Conversions 3/2018 8/2018 
Pkg 3 - CUP Tunnel 8/2018 9/2019 
Pkg 3 - CUP 4/2018 8/2020 Fall 2017 
Pkg 4 - 1801 Building & Garage 4/2019 6/2021 
Pkg 4 - 1801 Rough-In & Finishes 8/2020 1/2022 
Pkg 5 - 1601 Building & Garage 10/2019 5/2021 
Pkg 5 - 1601 Rough-In & Finishes 12/2020 1/2022 
Pkg 6 - Texas Mall Garage 12/2019 6/2021 
Pkg 6 - Texas Mall Landscape & Hardscape 10/2020 9/2021 
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